

Application Period:		Application Date:
To (Owner):	From (Contractor):	Via (Engineer):
Project:	Contract:	
Owner's Contract No.:	Contractor's Project No.:	Engineer's Project No.:

**Application For Payment
Change Order Summary**

Approved Change Orders			1. ORIGINAL CONTRACT PRICE..... \$
Number	Additions	Deductions	2. Net change by Change Orders..... \$
			3. Current Contract Price (Line 1 ± 2)..... \$
			4. TOTAL COMPLETED AND STORED TO DATE (Column F on Progress Estimate)..... \$
			5. RETAINAGE:
			a. X Work Completed..... \$
			b. X Stored Material..... \$
			c. Total Retainage (Line 5a + Line 5b)..... \$
			6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)..... \$
			7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)..... \$
			8. AMOUNT DUE THIS APPLICATION..... \$
			9. BALANCE TO FINISH, PLUS RETAINAGE (Column G on Progress Estimate + Line 5 above)..... \$
TOTALS			
NET CHANGE BY			
CHANGE ORDERS			

Contractor's Certification

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress payments received from Owner on account of Work done under the Contract have been applied on account to discharge Contractor's legitimate obligations incurred in connection with Work covered by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at time of payment free and clear of all Liens, security interests and encumbrances (except such as are covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

By:

Date:

Payment of: \$ _____
(Line 8 or other - attach explanation of the other amount)

is recommended by: _____ (Engineer) _____ (Date)

Payment of: \$ _____
(Line 8 or other - attach explanation of the other amount)

is approved by: _____ (Owner) _____ (Date)

Approved by: _____ Funding Agency (if applicable) _____ (Date)

Approved by: _____

FORM C-00 62 76

For (Contract):						Application Number:			
Application Period:						Application Date:			
			B	Work Completed		E	F		G
A			B	C	D	Materials Presently Stored (not in C or D)	Total Completed and Stored to Date (C + D + E)	% (F / B)	Balance to Finish (B - F)
Specification Section No.	Description	Scheduled Value (\$)	From Previous Application (C+D)	This Period					
	Totals								

FORM C-00 62 76

[illegible]

Stored Material Summary FORM C-00 62 76

Contractor's Application

[illegible]

**REQUEST FOR
INTERPRETATION/INFORMATION
(Form C-00 63 15)**

RFI #: _____ ☐ Attachment

To: _____

From: _____

Attn: _____

Issue Date: _____

Project: _____

Required Reply Date: _____

DISTRIBUTION:

Contractor

☐ _____
☐ _____
☐ _____

Owner

☐ _____
☐ _____
☐ _____

Engineer

☐ _____
☐ _____
☐ _____

REFERENCES:

- Specifications: _____ Section: _____ Page/Paragraph: _____
- Drawings: _____ Issue Date: _____ Detail/Sections: _____
- Work Area: _____ Grid/Level: _____

RFI DESCRIPTION:

From: _____

Tel No: _____ Fax: No: _____

Initial: _____

E-mail: _____

RFI REPLY: (response may be transmitted in separate document)

Possible Cost Effect Yes: ☐ No: ☐

Possible Schedule Effect Yes: ☐ No: ☐

From: _____

Reply Date: _____ xc: _____

Initial: _____

This page intentionally left blank

Field Order (C-00 63 36)

No. _____

Date of Issuance: _____ Effective Date: _____

Project:	Owner:	Owner's Contract No.:
Contract:		Date of Contract:
Contractor:		Engineer's Project No.:

Attention:

You are hereby directed to promptly execute this Field Order issued in accordance with General Conditions Paragraph 9.04.A, for minor changes in the Work without changes in Contract Price or Contract Times. If you consider that a change in Contract Price or Contract Times is required, please notify the Engineer immediately and before proceeding with this Work.

Reference: _____
(Specification Section(s)) (Drawing(s) / Detail(s))

Description:

Attachments:

Engineer:

Receipt Acknowledged by Contractor:	Date:
-------------------------------------	-------

Copy to Owner

This page intentionally left blank

Work Change Directive (Form C-00 63 49)

No. _____

Date of Issuance: _____ Effective Date: _____

Project:	Owner:	Owner's Contract No.:
Contract:		Date of Contract:
Contractor:		Engineer's Project No.:

Contractor is directed to proceed promptly with the following change(s):

Item No.	Description

Attachments (list documents supporting change):

Purpose for Work Change Directive:

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

- ☐ Nonagreement on pricing of proposed change.
- ☐ Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price \$ _____ (increase/decrease) Contract Time _____ (increase/decrease)
days

Recommended for Approval by Engineer:	Date
Authorized for Owner by:	Date
Received for Contractor by:	Date
Received by Funding Agency (if applicable):	Date:

This page intentionally left blank

CHANGE REQUEST (FORM C-00 63 60) (Design Changes/Deviations/Substitutions)

CR NO.
DATE

Project:

Request Initiated by:

- ☐ Contractor
☐ Owner
☐ Engineer

Impact to Contract Price expected ☐

Impact to Contract Time expected ☐

Change Orders will be processed separately

Request submitted as (format):

Description of Change (☐ documentation attached)

Reason for Change

Response: ☐ This constitutes a Written Amendment to the Agreement.

Review of the proposed change/deviation/substitution by Engineer is for general compatibility with the design concept of the Project. This review does not extend to means, methods, sequences, or procedures of construction or to issues of safety incident thereto. This review shall not relieve the Contractor from responsibility for full compliance with the requirements specified and to determine and verify the information contained therein.

Recommended By Engineer for Acceptance (subject to above comments if any) ☐ recommended for processing and approval under a separate Change Order NAME: _____ <i>Signature</i> <i>Date</i>	☐ Approved by Owner (no schedule or cost impact) ☐ Acknowledged by Owner – to be processed and approved under a separate Change Order NAME: _____ <i>Signature</i> <i>Date</i>
Approved by Contractor ☐ Change Order to be requested NAME: _____ <i>Signature</i> <i>Date</i>	

This page intentionally left blank

Change Order (Form C-00 63 63)

No. _____

Date of Issuance: _____ Effective Date: _____

Project:	Owner:	Owner's Contract No.:
Contract:		Date of Contract:
Contractor:		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ _____

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____

\$ _____

Contract Price prior to this Change Order:

\$ _____

[Increase] [Decrease] of this Change Order:

\$ _____

Contract Price incorporating this Change Order:

\$ _____

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working ☐ Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

Date: _____

Change Order

Instructions

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order should be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a negotiated agreement for a previously performed change. After approval by one contracting party, all copies should be sent to the other party for approval. Engineer should make distribution of executed copies after approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.

Notice of Substantial Completion (C-00 65 15)

Project:	Owner:	Owner's Contract No.:
Contract:		Date of Contract:
Contractor:		

This NOTICE of Substantial Completion applies to:

☐ The following Systems, Equipment or specified portions ☐ : All Work under the Contract Documents
:

Date of Substantial Completion for above

The following documents are attached to and made part of this Notice.

Submitted by Contractor Date

This page intentionally left blank

Certificate of Substantial Completion (Form C-00 65 16)

Project:

Owner:

Owner's Contract No.:

Contract:

Engineer's Project No.:

This [tentative] [definitive] Certificate of Substantial Completion applies to:

- ☐ All Work under the Contract Documents: ☐ The following specified portions of the Work:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Project or portion thereof designated above is hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below.

A [tentative] [definitive] list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as amended as follows:

- ☐ Amended Responsibilities ☐ Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

The following documents are attached to and made part of this Certificate:

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents.

Executed by Engineer	Date

Accepted by Contractor	Date

Accepted by Owner	Date

Notice of Completion (Form C-00 65 18)

Project:	Owner:	Owner's Contract No.:
Contract:		Date of Contract:
Contractor:		

This NOTICE of Completion applies to:

- ☐ All Work under the Contract Documents: ☐ The following specified portions:

Date of final Completion

The Work to which this Notice applies is ready for inspection by authorized representatives of Engineer and Owner. Contractor has completed all corrections, delivered all required documentation, and the Project, or portion designated above, is complete. The Date of Completion of the Project or portion thereof designated above is hereby declared by the Contractor.

The following documents are attached to and made part of this Certificate:

Final Punchlist

Final Application for Payment

Only the **making and acceptance of final payment** will constitute:

1. A waiver of all claims by Owner against Contractor, except claims arising from any unsettled liens, from Defective Construction appearing after final inspection; from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and
2. A waiver of all claims by Contractor against Owner other than those previously timely made in writing and still unsettled.

Submitted by Contractor

Date

This page intentionally left blank